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FUDS PROPERTY NAME: Akutan Naval Station FUDS
FUDS No:
LOCATION: Akutan Island, Alaska

PROJECT DESCRIPTION

The former Akutan Naval Station is located on Akutan
Island in the Aleutians. The site was used as a whaling
station where whales were processed from 1912 to 1939.
In 1942 the facility was converted to a Naval station used
for refueling, supply and ship repair for vessels operating
between the United States and Russia and as an
_ emergency landing site for sea planes during World War Il.
' Above Ground Sto-rage Tank Before The site clean up began in e_arly 1996, where 6 AST‘_S,
Remediation drums, other tanks and debris, batteries etc. along with
7,000 yards of petroleum contaminated soils were
removed. This expedited clean up combined remedial actions with remedial investigations, which
ultimately saved $6M and 5 years of schedule.

In 2000, the USAED preceded with detailed marine sediment sampling and an ecological risk assessment
to support final closure of the site with the Alaska Department of Environmental Conservation. This work
was conducted in August 2000, and included subtidal and intertidal sediment sampling, groundwater
monitoring, biovent system monitoring and optimization studies and participation in public meetings. The
work was conducted over a two-week period where the TERC Contractor utilized a vessel to house its
field team, regulatory agency personnel and the USAED staff. These vessel living conditions afforded
outstanding partnering and interactive planning with the team.

COST SAVINGS

The majority of the cost savings realized this summer were for shared resources with FUDS projects in
Dutch Harbor, use of a vessel for transportation and housing and joint coordination with multiple
agencies. The initial estimated savings were on the order of $35,000.

There was major cost avoidance performed on this project through coordination, partnering and
negotiations with the Alaska Department of Environmental Conservation on the scope of the ecological
data collection effort in support of the risk assessment. The original scope was to complete a rather
detailed dive survey to photograph and collect data off the shore of the former Naval Station. This effort
was very costly and included some substantial safety risk to our workers. As a result, the USAED
renegotiated the scope of the ecological survey and reduced the costs by $200,000.

SCHEDULE SAVINGS

The nine-day field project was completed on schedule and on budget. The risk assessment in support of
no further action at the Naval Station is currently on track and focused. Excellent relationships formed

with the USAED and the Alaska Department of
Environmental Conservation have helped this project to
save costs and stay on track for closure.

OTHER PROJECT SUCCESSES

Major successes on this project in 2000 are primarily the
coordination and active participation of the community of
Akutan in the final clean up activities. Other successes
include use of locals to support the work, leasing of boats
and active involvement in community relations.
Coordination and sharing of resources with FUDS work in
Dutch Harbor and other areas of the Aleutians continues
to result in substantial cost savings to this project and
other FUDS in the Dutch Harbor C3 Zone.

Above Ground Storage Tank After Remediation
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PUBLIC INVOLVEMENT

The public has been actively involved in the clean up program at Akutan since it began in 1996. In 2000,
a public meeting was held in August and the community updated on the status of investigations and site
closure. Once again, the USAED invited comments on the formation of a Restoration Advisory Board in
Akutan, but the community is happy with the current FUDS program approach. One of the successful
components of the community relations program in Akutan is the involvement of the community in the
clean up. Typically, the project uses local hires to support the fieldwork, sample staging in the village and
the field teams stay at the local Inn. The USAED continues to provide a stimulus to the local economy.

NATURE OF SUCCESS

The nature of success on this program is related to partnering with the regulatory agencies, use of shared
resources with other FUDS in the area and active community involvement. These successes have
resulted in long term savings of $6M and in 2000 alone, $200,000 of costs have been avoided and
$35,000 saved.

POINT OF CONTACT

Suzanne Beauchamp, USAED

(907) 753-5559
Suzanne.M.Beauchamp@poa02.usace.army.mil
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